
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:10 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 519 Date: 03-Apr-2012 Tuesday

Approved Date:

Shift Hours: 12:00 am 01:30 pm Break: 00:30 Over Time: 05:00

Const Calendar Day: 938

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Matt , Damon , Daryoush , John , & I had to work on preparations for the cable bands lay out . We
started at 12:15 AM. on the South side span . We were done at 2:30 AM. We left the field at 3:00 AM.

Philip & I had to work on the strand measurements on the main span & on the West loop . We
started on the west loop at 4:05 AM. We were done at 4:30 AM. We had to measure strands # 127 & 128 .

After that , we had to measure strands # 125 , 126 , & 127 on the North main span . We had to
wait for the fine tune adjustments . ABF crews started to adjust at 6:00 AM. They had to adjust strands #
125 & 126 . They were done at 6:45 AM.

In addition to that , we had to measure strands # 125 & 126 on the South main span . We started
at 6:50 AM. We were done at 7:35 AM. Strand # 126 is no fully adjusted . We left at 7:40 AM.

After that , I had to join Bob on the South saddle on the East end . ABF crews were done installing
strand # 128 at 7;35 AM. Crew had to release strand # 128 , float strand # 129 & strand 130 .. They were
done at 9:15 AM.

Then , crews had to prepare to work on strand # 129 . They started at 9:30 AM. Crews had to pull
the strand East close to the rod , sort the wires , take the twist out , & form the strand . Crews started at
9:10:15 AM.

Lance , Daniel H , & Daniel M had to connect the socket to the rod . Crew started at 9:45 AM. They
were done at 10:00 AM.

Kevin , Anthony , Luis , & Daniel started to install the strand at 10:40 AM. Crews had drive wooden
blocks between the troughs , & use hydraulic jacks to push the strand inside the trough . At 12:00 PM. 2/3
of the strand was installed . Robert had to cover the activities for the rest of the day . Check Robert , &
Bob reports for employees hours & activities after 12:00 PM.

Check Bob & Robert reports for employees names , hours , & detailed activities .

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 519 Date: 03-Apr-2012 Tuesday

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

Bid Item: 067 C-PWS-SWW.06704-0120F4 Install Cable Shrouds West of W2

AMERICAN BRIDGE/FLUOR, A JV
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